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ADVANCE NOTIFICATI N -INTENT TO FILE A SOLE SOURCE CONTRACT
TO SUPPORT THE ELEC RONIC DEVELOPMENT AND PERMIT TRACKING
SYSTEM (eDAPTS)

As you know, there have been some difficulties in fully implementing the eDAPTS
application for the County as initially contracted. Accela, the developer of the eDAPTS
softare application, has committed to resolving many of the issues previously identified
with the delivery of their next version, due in mid-July. This version is intended to allow
Public Works to start processing Land Development requests and Building and Safety
permits. We expect to test the release and implement it in at least one Building and
Safety permit offce by the end of this calendar year.

In an effort to ensure successful and timely implementation of key components of this
next release, we have implemented the following high priority actions:

. Development of a new Project Plan and Schedule;

· An executive level commitment, by Accela and the County, to fully achieve the
revised schedule, including core functionality referenced above, by December
2006;

· Assignment of a single, full time Project Manager;
· More stringent quality control procedures; and
. Improved communication processes

Collectively, these efforts are already showing very positive results.

To date, the implementation component of the contract with Accela has been extended
twice since being approved by your Board on June 18, 2002, and wil presently expire
on December 31, 2006. These extensions were necessary for Accela to understand
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and meet the comprehensive requirements of the Countyide land-based permitting
system. If this next phase of the implementation process is successful, another

extension may be requested.

Accela's next release contains functionality deemed absolutely essential for the
County's core functionality. Successful implementation of this next release by the

December 31, 2006, deadline will be a critical decision factor for further expanding
eDAPTS functionality. As a risk mitigation factor, we wish to hire A TTEVO, Inc. to
provide technical expertise and assistance in managing this critical phase of the very
complex eDAPTS project.

This memorandum is to notify your Board that we intend to initiate negotiations with
A TTEVO for a sole source support services agreement. It is anticipated that this
agreement will have a term of 7 months commencing upon Board approval and contract
execution. The anticipated cost of these support services is not to exceed $353,000.

A TTEVO is uniquely qualified to assist us with this project due to their previous
experience and knowledge of Accela's softare, having assisted other"-government

agencies in the implementation of this softare, in similar business environments, over
several years. A TTEVO is authorized by Accela to assist in the implementation of their
product. Other vendors would require a time-consuming learning curve and extensive
resources from Public Works and Accela to fully understand our business requirements
and the softare capabilities.

All eDAPTS departments agree that implementation of core Public Works Land
Development and Building and Safety permit activities will be a critical measure of the
County's and Accela's abilty to meet the remaining Countywide eDAPTS objectives. A
services agreement with A TTEVO wil significantly improve the likelihood of success for
this critical milestone.

We will proceed with sole source contract negotiations with A TTEVO prior to bringing
this item to your Board, anticipated to be in May 2006.

If you have any questions, please contact us.
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